QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency: Administrative Office of the Courts

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

2010-2 (April)
04/26/2010

Project Manager: Henderson, Carole

Judicial Branch/AOC

Adair County

Allen County

Boyd County

Bracken County

Breckinridge County

Bullitt County

Campbell County

Carlisle County

Fleming County

Franklin County

Gallatin County (Project Pool)

Garrard County

Grant County

Comments: Moving April 12th

Grayson County

Green County

Comments: Scheduled to open in early May

MANAGER

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Adair 2004-2006 Complete/In Warranty 100 02/25/10 03/01/10
Allen 2008-2010 Design/Phase C

Boyd 2004-2006 Complete/In Warranty 100 06/30/09 05/11/09
Bracken 2008-2010 Design/Phase A

Breckinridge 2006-2008 In Construction 2 06/01/11

Bullitt 2000-2002 Complete/Not Closed Out 100 05/31/07 05/31/07
Campbell 2006-2008 In Construction 10 04/06/12

Carlisle 2008-2010 In Construction 40 12/01/10

Fleming 2006-2008 In Construction 10 04/01/11

Franklin 2006-2008 Design/Phase C

Gallatin 2004-2006 Complete/Not Closed Out 100 04/30/08 04/30/08
Garrard 2006-2008 In Construction 15 04/01/11

Grant 2004-2006 In Construction 98 02/01/10

Grayson 2004-2006 Complete/In Warranty 100 05/29/09 06/15/09
Green 2004-2006 In Construction 95 03/01/10
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Administrative Office of the Courts

Reporting Agency:
Report Quarter:
Print Date:

2010-2 (April)
04/26/2010

Cabinet/Agency/Project Title

Hancock County

Hart County

Hopkins County

Jackson County

Laurel County

Comments:

Lawrence Cousnty

Comments:

Livingston County

Logan County

Marion County

Mercer County

Monroe County

Morgan County

Comments:

Owen County

Comments:

Pendleton County

Comments:

Pike County

Scheduled to open May 2010

Site acquisition

Bidding April 21, 2010

Bids received, getting ready to sell bonds

(Project Pool)

Scheduled to move late May 2010

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Hancock 2006-2008 In Construction 25 04/12/11
Hart 2004-2006 Complete/Not Closed Out 100 10/31/08 12/31/08
Hopkins 2006-2008 Design/Phase C
Jackson 2004-2006 Complete/In Warranty 100 01/30/10 02/28/10
Laurel 2004-2006 In Construction 95 03/30/10
Lawrence 2008-2010 Other
Livingston 2004-2006 Complete/Not Closed Out 100 12/31/08 01/01/09
Logan 2004-2006 Complete/In Warranty 100 02/10/10 03/15/10
Marion 2006-2008 In Construction 70 12/30/10
Mercer 2006-2008 In Construction 10 04/20/11
Monroe 2006-2008 In Construction 14 07/01/11
Morgan 2008-2010 Design/Phase C
Owen 2006-2008 Other
Pendleton 2004-2006 In Construction 95 03/30/10
Pike 2006-2008 Design/Phase C
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
Report Quarter:

Print Date: 04/26/2010

Cabinet/Agency/Project Title

Pulaski County

Robertson County (Project Pool)

Rowan County

Russell County

Shelby County

Taylor County

Todd County

Comments: Bidding April

Trigg County

Washington County

Whitley County

Wolfe County

Comments: Bids awarded,

15th

bonds selling 4/8/10

Administrative Office of the Courts
2010-2 (April)

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Pulaski 2004-2006 In Construction 80 08/01/10
Robertson 2004-2006 Complete/In Warranty 100 06/30/09 11/01/09
Rowan 2006-2008 In Construction 10 04/01/11
Russell 2006-2008 In Construction 20 04/01/11
Shelby 2004-2006 In Construction 35 02/28/11
Taylor 2004-2006 Complete/In Warranty 100 10/30/09 10/15/09
Todd 2006-2008 Design/Phase C
Trigg 2004-2006 Complete/In Warranty 100 08/30/09 08/30/09
Washington 2004-2006 Complete/In Warranty 100 01/31/09 03/20/09
Whitley 2006-2008 In Construction 20 01/30/11
Wolfe 2006-2008 Other

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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